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Overall Status:
The development of a software program for generating statistics on
surface water conditions is now complete. The program has been
documented and its operation has been tested using ERTS data.
Operations on this investigation largely remain in suspension until
such time as computer compatible tapes are available. Now that all
satellite data collection under the SKYLAB/EREP program has concluded
it is appropriate to summarize site coverage and the adequacy of data
collection.
Data collection occurred over Site 866323 on 12 June 1973. All
sensors, excepting the S-190B, were operated. A review of screening
data indicated adequate coverage with no overt problems with regard to
instrument malfunction or atmospheric viewing conditions. Lack of the
S-190B data, although regretful, is a condition not essential-to a
realization of the goals of this program. Data coverage over site
866323 was not recurrent. This is our primary test site.
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Supporting aircraft data is available for Site 866323 for 12 May.
1973 and 12 August 1973 thus bracketing the collection of data by
satellite and providing a measure of changes in surface water
conditions between the waterfowl breeding and brooding seasons --
an important aspect of this program.
Satellite data from a secondary site -- Site 866428 -- is very
limited. Data was collected on 12 June 1973 over the extreme
southwest corner of the site and 19 September 1973 over the extreme
northeast corner of the site. Because of the narrow swath width
of the S-192 no overlapping coverage for these two dates is avail-
able. Machine processing of these data is not being considered at
this time.
Recommendations for Action:
There are no recommendations beyond those made in previous reports.
Expected Accomplishments During the Next Period:
We will continue to await the receipt of S-192 computer compatible
tapes. In the meantime we will commence the machine processing of
supporting aircraft MSS data.
Significant Results:
None to report.
Summary Outlook:
The remaining processing and analysis to be performed constitutes
the major effort of the program.
Travel Summary and Outlook:
No travel has been undertaken or is anticipated for the forthcoming
period.
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MOST RECENT 1/ CUMULATIVE ESTIMATED
MONTH TO DATE TOTAL
JAN 1974 FEB 1, 1974
HOURS
Investigator 60 380 2090
Other 120 330 1770
Total 180 710 3860
COSTS
Labor 5367.55 10,300.00 44,064
Material 97.72 .200.00 1,143
Data Processing 600.00 800.00 5,809
Travel -- -- 5,128
Equipment Rental -- -- --
Equipment Purchase -- -- --
All Other 315.59 600.00 28,485
Total 6380.86 11,900.00 84,629
1/
Inclusion of the most recent ERIM accounting information has
caused irregular fluctuations in these hours and cost figures.
